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In 2003, the need to improve access to vasectomy 
services—which the Ministry of Health had been trying
to address for several years†—took on new urgency. The
obstetrics and gynecology ward of the IGSS hospital in
Guatemala City, which had been providing family planning
and other reproductive health services to partners of in-
sured males beyond the 40-day postpartum period (even
though it had no clear mandate to do so), underwent an
administrative change. The new administration terminat-
ed all reproductive health services beyond this period, in-
cluding family planning. Vasectomy services were also halt-
ed, meaning that practically all vasectomies were being
provided in the private sector.*

In light of these developments, the Ministry of Health rec-
ognized that it would need to increase the number of health
units offering this service, which would require the training
of doctors and health teams. While Ministry service deliv-
ery guidelines gave detailed instructions on how no-scalpel
vasectomy should be provided in their health units, the pro-
vision of materials and equipment needed for the procedure
was inadequate. Furthermore, because vasectomy was the
least known contraceptive method in Guatemala, potential
clients would need to be informed of its availability.

Earlier efforts by the Ministry of Health to introduce va-
sectomy services had involved sending doctors to hospitals
where a relatively high number of vasectomies were being
performed; there, the doctor received theoretical training
and performed 5–6 operations under expert supervision.
Upon returning to their health units, these newly trained
providers were given access to the equipment and supplies
needed to perform vasectomies, with the expectation that
they would immediately begin offering this service. How-
ever, since this program did not include the promotion of
vasectomies to potential clients, demand was usually low;
therefore, the doctors performed few vasectomies and some-
times stopped offering them after a short period. Over time,
these providers lost their initial enthusiasm, as well as the
skills needed to perform the procedures safely. Hence this
program proved ineffective in creating sustainable vasecto-
my services. In addition, it was costly: With few Guatemalan
health units having sufficient caseloads, doctors often had
to be sent to other countries for training, or needed to stay
at the training site for extended periods of time.

THE SUSTAINABLE VASECTOMY SERVICES MODEL

To increase the availability and use of vasectomies, the Min-
istry of Health and the Population Council’s Frontiers in
Reproductive Health program (FRONTIERS) developed,
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*Family planning services for IGSS beneficiaries beyond the 40-day peri-

od were reintroduced in 2006, as were vasectomy services.

†Its efforts had not been successful. For example, in 2001 four of its sur-

geons from three facilities in the Guatemala City metropolitan area were

trained to perform vasectomies, yet only 12 procedures were done that

year; 24 were performed in 2002 and seven in 2003.

The use of contraceptive methods in Guatemala has rapid-
ly increased over the past two decades, from 23% of married
or cohabiting women aged 15–49 in 1987 to 43% in 2002.
The most frequently used method in the country has been
female sterilization, used by 11% of these women in 1987
and by 17% in 2002. In contrast, fewer than 1% of women
reported that their partner had received a vasectomy.1,2

From a public health perspective, it would be desirable
for a greater proportion of couples to adopt vasectomy rather
than female sterilization. Vasectomy has a lower rate of post-
operative complications than female sterilization, and the
client’s recovery time is shorter; it is also a less expensive
procedure for the providing institution. Furthermore, va-
sectomy is the only long-term method that men can use to
achieve their fertility ideals, and it allows for direct male in-
volvement in reproductive decision making.

BACKGROUND

The public health sector in Guatemala comprises the Min-
istry of Health, which provides low-cost services to the unin-
sured, poor population, and the Guatemalan Social Secu-
rity Institute (IGSS), which provides a defined package of
prepaid services to insured, fee-paying employees and their
spouses (or cohabiting partners) and dependents; em-
ployers are legally required to register employees with the
IGSS. Vasectomies are covered, and the wives or partners
of male employees are entitled to receive medical services
during pregnancy, birth and the first 40 days postpartum,
as well as family planning services (including female ster-
ilization) in the postpartum period; their children are eli-
gible for services up to age five. In the private health sec-
tor, APROFAM—the Guatemalan affiliate of the International
Planned Parenthood Federation—provides reduced-price
reproductive health services to the moderately poor, where-
as private, for-profit providers cover the wealthiest
Guatemalans. According to the 2002 National Survey of
Maternal and Child Health, 74% of vasectomies were pro-
vided by APROFAM, 11% by private clinics and hospitals,
7% by the Social Security Institute, 4% by private physi-
cians and 1% by the Ministry of Health; for 3%, the provider
was unknown.1
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materials, and by consulting health service providers. In
the third stage, men make the decision after discussing it
with their partner and comparing vasectomy and female
sterilization. Most men report that their partner was the
most influential person in their decision-making process.4,5 

Because the Ministry of Health does not have a budget for
mass media advertising, the project’s staff decided that the
most feasible strategy for reaching men who were potentially
interested in a vasectomy was to prepare printed materials
designed for men with these characteristics, and to distrib-
ute the materials to men visiting Ministry hospitals and clin-
ics, and to women who had just delivered a baby and who
requested female sterilization. Later, vasectomy acceptors
from the project were invited to promote the method by pro-
viding printed materials to their friends and relatives.

We developed four types of materials: a leaflet describ-
ing benefits of vasectomy, to be handed out to men in hos-
pital waiting rooms and in communities; a poster present-
ing benefits of vasectomy, to be placed in hospitals and
clinics to inform attendees of the availability of the method;
a color brochure comparing vasectomy to female steriliza-
tion, to be given to women (for discussion with their part-
ner) who showed an interest in permanent methods dur-
ing postpartum family planning talks or in counseling
sessions; and two large street banners announcing that the
method was available, to be displayed outside participat-
ing hospitals. Project records show that hospital staff dis-
tributed 10,659 leaflets and 7,169 comparative brochures,
and displayed an average of three posters each month. Ser-
vice providers collected data on the people who received
materials. These data show, however, that only a small pro-
portion of the materials were given to people with the char-
acteristics of typical vasectomy acceptors.

Training of Health Teams

In contrast to the vasectomy introduction model used pre-
viously in Guatemala, in which only the doctor was trained,
this model included a training component aimed at all per-
sonnel from the six participating hospitals and 24 nearby
health centers and posts that could serve as referral cen-
ters for patients. The expectation was that staff members
would inform clinic and hospital users about the availability
of vasectomy services and thus help recruit potential clients. 

One four-hour workshop was conducted at each site. Par-
ticipants included 105 doctors, 91 nurses, 386 nurse aux-
iliaries, 20 social workers and 122 other employees, such
as statisticians, secretaries and doormen. Workshop lead-
ers described the project and covered a number of topics:
the procedure of no-scalpel vasectomy, the importance of
counseling clients about all contraceptive methods, how
staff should use and disseminate the promotional materi-
als, how to refer patients, how to collect the data that pro-
ject staff would use for evaluation (e.g., characteristics of
those receiving materials, requesting services and under-
going the procedure) and how to obtain clients’ informed
consent. For each unit, an action plan was drafted for ac-
tivities that were to be conducted in subsequent months,

tested and evaluated a model for the introduction of sus-
tainable no-scalpel vasectomy services in Ministry hospi-
tals and maternities. The plan was to introduce the service
in a minimum of four hospitals or clinics, with the goal that
at least one would have a large enough caseload to become
a training center. APROVIME, a Guatemalan nongovern-
mental organization, provided administrative support for
the project.

The model was adapted from one successfully used by
the Mexican Social Security Institute3 and from the expe-
riences gleaned in other operations research projects im-
plemented in Guatemala over the past few years. The model
had four basic elements: selection of health units that iden-
tified at least one vasectomy candidate before starting train-
ing activities; development of a counseling and informa-
tion program for potential clients; training of health teams;
and on-site training of doctors. 

Selection of Service Delivery Units

To identify service delivery units whose employees were
likely to be motivated to implement the proposed activi-
ties, the Ministry and FRONTIERS selected 15 hospitals
and maternities near Guatemala City from among those
with the largest volume of prenatal visits, deliveries and fe-
male sterilizations in the years 2003 and 2004. Between
October 2004 and July 2005, project staff visited each of
these facilities and described the project to the hospital di-
rector and health team, explaining that to be eligible for
training, they had to identify at least one man who was in-
terested in having a vasectomy.

Two hospitals refused to participate in the project. The di-
rectors of the remaining 13 units stated their interest in par-
ticipating and accepted the project requirements. However,
only six of the directors later contacted the project’s field co-
ordinator to inform her that they had identified at least one
vasectomy candidate and were ready to begin training ac-
tivities. Thus, the requirement of identifying a vasectomy can-
didate was effective in screening out unmotivated managers.

Development of a Counseling and Information Program

To develop the counseling and information component of
the project, Ministry and FRONTIERS staff examined re-
sults from several Latin American studies, which showed
that men who choose vasectomy are typically 30–40 years
old, are married or in a consensual union, live in large cities,
and have a stable job, a higher-than-average level of edu-
cation and relatively small families; furthermore, they have
used various temporary contraceptive methods, to a large
degree those that require the participation of males, and
are tired of doing so.4,5 These studies have also shown that
men who choose vasectomy receive information from mul-
tiple sources throughout the stages of deciding whether to
undergo the procedure. In the first stage, they learn about
vasectomies from their partners, health service providers,
mass media, friends and relatives. In the second stage, men
seek more information by speaking with friends and men
who have had a vasectomy, by reading leaflets and other
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such as the number of talks to be given in different hospi-
tal areas and the numbers of the various types of promo-
tional materials to be distributed. Participants completed
questionnaires both before and after the workshops; al-
though they had adequate information about vasectomy
before the training, they were more knowledgeable after-
ward. The two weakest areas were the need to use a con-
traceptive method for the first three months or 20 ejacu-
lations after the procedure, and the typical characteristics
of men who choose vasectomy.

On-Site Provider Training

To be eligible for training in the no-scalpel vasectomy tech-
nique, candidates had to be general practitioners or spe-
cialists with some experience in general surgery,* and be
willing to identify and recruit men who wanted a vasecto-
my. Surgical training took place in candidates’ own health
units and occurred in two stages: theoretical training and
practical on-site training. 

Theoretical training involved a half-day session, which
covered Ministry of Health service delivery guidelines, ex-
isting vasectomy techniques, postoperative precautions and
recommendations to be given to the client before and after
surgery, promotional strategies that each team had to im-
plement and maintenance of project records. Participants
also watched a video on the no-scalpel vasectomy technique.
The first theoretical training session was conducted in
November 2004 for a group of doctors from four hospitals;
later sessions were provided individually as more physicians
requested training in January, March and August of 2005.

In the practical on-site training, participants performed
a number of vasectomies under the trainer’s supervision;
these sessions occurred when health teams had identified
three or more vasectomy clients and scheduled the surg-
eries. In the initial session, the trainer would usually per-
form the first vasectomy (or half vasectomy, in which the
trainer would locate and ligate the first vas deferens and
allow the trainee to do the same with the second one). Sub-
sequent vasectomies were performed by the trainee under
the observation of the trainer, who would intervene if the
trainee could not carry out a particular step. A checklist
was used to ensure that the surgical protocol was followed.
These supervised surgeries continued until the trainer de-
termined that the trainee had the skills and knowledge to
perform the operations alone, and the trainee felt confident
in his abilities to do the procedures. The trainer returned
to the hospital for as many surgery sessions as needed for
the trainee to achieve certification. 

PROJECT OUTCOMES

Five aspects of this project were evaluated: the feasibility
of training surgeons at their home health unit, the number
of surgeons trained, the number of vasectomies performed,

the effectiveness of the promotional strategies and an analy-
sis of costs. Service records were used to evaluate the first
three variables, and promotional effectiveness was assessed
using data collected in interviews with the project’s va-
sectomy acceptors. Project accounting books and Ministry
of Health records were used to estimate program costs.

Training and Vasectomies Performed

Of the 19 doctors who attended theoretical training, only
14 began practical training (i.e., performed at least one su-
pervised vasectomy). Of these 14, eight had been certified
and four were still being trained when the project concluded
on September 30, 2005 (when we also ended the follow-
up observation period for the certified doctors). Two doc-
tors who began practical training decided not to continue,
preferring that other doctors in their service delivery units
be trained instead. In a follow-up visit in November 2006,
two of the four doctors who had not completed training by
the end of the project had been certified by the Ministry of
Health; the other two no longer worked in their units, and
no information was available on whether they had com-
pleted the training.

During the project, 158 vasectomies were performed in
54 training or surgical sessions, with an average of 2.9 va-
sectomies per session. The eight certified providers per-
formed 140 vasectomies, whereas the four physicians who
were still training at the end of the project performed six;
the trainer performed the remaining 12. Six hospitals and
maternities participated in the project, including two at
which no providers had been certified to perform vasec-
tomies without supervision (they were incorporated into
the project a few months before its end).

Of the eight physicians certified as no-scalpel vasecto-
my providers, three were general practitioners and five were
obstetrician-gynecologists (Table 1). The overall training—
from first practice session to certification—lasted an aver-
age of 12.1 weeks; when the doctor from Zone 19 of the
Guatemala City metropolitan area (who required 24 weeks)
was excluded, the average was 10.5 weeks (not shown).
Providers required an average of 3.8 training sessions and
8.3 vasectomies to be certified; after excluding the Zone 19
doctor (who took seven sessions and 22 operations to be
certified), the average provider required 3.3 sessions and
6.3 surgeries to be certified (not shown). (Sessions were of
variable duration, and lasted until all scheduled vasectomies
were performed; data were not collected on the duration
of sessions, but the time per procedure decreased sub-
stantially as trainees acquired practice.)

The four hospitals and maternities continued to deliv-
er vasectomy services after their doctors were certified:
Seventy-four vasectomies were performed in 28 postcerti-
fication sessions. The Zone 19 doctor was highly produc-
tive, performing 42 vasectomies in four sessions after cer-
tification. In contrast, the other seven doctors performed
32 surgeries in 24 sessions. Over the project period, each
center had about one monthly session after certification. 

These four facilities continued to provide vasectomies

Introducing Sustainable Vasectomy Services in Guatemala

*In Guatemala, all medical students receive some surgery training. Gen-
eral practitioners in hospitals often conduct simple surgical procedures,
such as reduction of fractures, cesarean sections, appendectomies, hys-
terectomies and other abdominal procedures, which they learn on the job.
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for eight days after the operation, and were asked to come
back at three months for a semen analysis to verify the suc-
cess of the vasectomy; however, few patients returned for
this last appointment.

Effectiveness of Promotion Strategies

To evaluate the effectiveness of the various channels of pro-
motion, we asked vasectomy acceptors where they had got-
ten information about the procedure and which source had
had the greatest influence on their decision. Fifty-three per-
cent had read either a project brochure or poster, or both,
and 42% had learned about vasectomy from newspapers,
magazines, books, radio or television. Partners were the
most consulted source and also the most influential: Sixty-
eight percent of men said they had spoken to their partner
during the decision-making process, and 41% said she had
had the most influence on their decision to get a vasecto-
my. Health providers were cited by 31% of men, and were
the most influential source for 9%. Friends, relatives and
vasectomized men were sources for 21% of acceptors, and
were the most influential source for 6%. Nevertheless, 81%
said they knew at least one man who had had a vasectomy,
underlining the importance of acceptors as sources of in-
formation or as examples.

Sources for referral to the hospital where they had the
operation were also diverse: Twenty-nine percent named
their partner, 38% personnel from the same hospital, 25%
personnel from other health centers, and 18% friends or
relatives. Fewer than 10% of the men mentioned other
sources. 

The facility with the most success in attracting vasecto-
my patients was the maternity in Zone 19 of Guatemala City.
The doctor and the nurse auxiliary in charge of promotion
attributed their success to daily family planning talks for

during the 12 months after the project was completed, de-
spite almost no supervision, little support and lack of in-
formational and promotional materials. The maternity in
Zone 19 continued to be the most productive center, with
78 vasectomies performed (not shown). Its caseload was
high enough to allow it to function as a vasectomy training
center, as it attracted enough clients to train two or three
providers in about three sessions. At the 12-month follow-
up, the maternities in Zone 18 and Chimaltenango had pro-
vided 22 and 11 vasectomies, respectively, whereas the hos-
pital in Amatitlán had provided only four. By this time, the
Ministry of Health had trained three more physicians in
project facilities and four were in training.

A review of the protocol checklists used by the trainers
showed that during their first three vasectomies, 58% of
trainees competently performed all the steps required prior
to the procedure: checking biographical information, de-
termining whether the clients had made a definite decision,
repeating pertinent information on informed consent and
conducting a physical examination. By the fourth supervised
operation, 78% of trainees had mastered these requirements. 

The most difficult steps in the surgical technique were
finding the vas deferens percutaneously and ligating the con-
tralateral vas deferens: Forty percent of surgeons performed
these steps competently in the first two practice surgeries,
and 58% did so in the third. Most trainees required six or
seven supervised vasectomies to gain competence and to
acquire the confidence to perform the procedure without
supervision. Trainees said the most difficult steps were iso-
lating the first vas deferens and delivering the second vas
deferens to the incision made in the scrotum.

Only five, minor cases of secondary effects were detect-
ed during the project; all of them resolved without further
complications. Patients were given follow-up appointments

TABLE 1. Selected statistics on no-scalpel vasectomy training and postcertification practice, by hospital and provider type,
Guatemala City metropolitan area, 2004–2005

Hospital and  provider Wks. from first No. of No. of Wks. from No. of surgery No. of
type practice session training vasectomies certification sessions from vasectomies

to certification sessions before to project certification after certification
certification end to project end

Amatitlán
General practitioner 9 3 8 24 4 4
General practitioner 9 5 9 24 3 6

Chimaltenango
General practitioner 9 2 7 20 3 3
Obstetrician-gynecologist 9 3 4 32 3 4

Zone 18
Obstetrician-gynecologist 13 3 6 26 3 5
Obstetrician-gynecologist 11 4 4 19 4 5
Obstetrician-gynecologist 13 3 6 15 4 5

Zone 19
Obstetrician-gynecologist 24 7 22 19 4 42

Total 97 30 66 179 28 74

Average 12.1 3.8 8.3 22.4 3.5 9.3

Note: Includes only procedures performed by trainees who were certified by the end of the project period.



186 International Family Planning Perspectives

women who had just delivered a baby. At these talks, staff
presented information on vasectomy, handed out the
brochure comparing vasectomy to female sterilization and
encouraged women to discuss the issue with their partners.
Another factor cited was the involvement of all unit per-
sonnel, since even the doorman sometimes provided in-
formation to persons who were reticent about requesting
information from counselors in a more formal manner.
Other significant components were the distribution of ma-
terials, talks with men in waiting areas and referrals from
satisfied clients.

Project data also supplied evidence that providing in-
formation on vasectomy to women in the immediate post-
partum period is important: Fifty-six percent of vasectomy
acceptors had a child younger than one, 69% had made
the decision to have a vasectomy in two months or less, and
65% mentioned their partner’s health as a reason for pre-
ferring vasectomy to female sterilization.

Cost Analysis

APROVIME and the Ministry of Health have different salary
and expense structures, so cost estimates were derived using
both the actual salary, travel, per diem and printing costs
incurred by APROVIME to introduce vasectomy at the ser-
vice delivery sites and the lower Ministry costs for these
expenses.* Because eight doctors were certified as vasec-
tomy providers during the project and two achieved certi-
fication a few months after the project ended, this cost analy-
sis included all 10 trained providers.

The total cost of the project incurred by APROVIME, in-
cluding instructor and coordinator costs, was US$43,355;
the average cost per trained provider was $4,335, or $274
per vasectomy performed. If the trainees’ (doctors and
health teams) salaries and expenses are excluded, the total
cost would be $29,301, for an average of $2,930 per trained
surgeon and $185 per vasectomy. If we use the Ministry
salary and expense structures, the total cost of the project
would be $29,204; it would be $17,158 without the cost of
trainees’ time. Although these costs are high, they are sub-
stantially lower than the average direct costs of US$5,000–
$7,000 (i.e., not including trainee time) of sending doctors
to be trained in other countries.

The project’s most expensive component was the train-
ing of health teams. Training personnel in 30 health units
cost nearly $20,000 (including trainees’ time, per diem ex-
penses and materials), almost half the cost of the project.
If only the teams from the six units that delivered vasecto-
my services had been trained, then the training costs for
teams would have been approximately 80% lower. 

The theoretical and practical training of providers was
relatively inexpensive. If coordination visits are not taken
into account, the cost for these training sessions would be
US$8,935, or about $900 per trained provider (about $500

using the Ministry cost structure). If the postcertification
follow-up costs are included, then the average cost per
trained provider would be about $1,680 (about $880 using
Ministry rates). Finally, the cost for promotion and providing
information to users was about $550 per hospital (including
design and printing of materials, nurses’ time for giving talks
at six hospitals and distribution of materials at these hos-
pitals and 24 health centers).

If the Ministry of Health were to replicate this vasecto-
my introduction model, direct costs would be greatly re-
duced, since the Ministry has lower salary and expense
structures. Expenses for the design of materials could also
be avoided (because they have already been developed),
and the costs of coordination visits could be reduced (be-
cause the Ministry has supervisors and staff in many loca-
tions). In addition, the training of health teams in nearby
health centers could be eliminated without greatly affect-
ing the number of vasectomy candidates. Furthermore, be-
cause the Ministry trainers would be located closer to
trainees’ sites, and because the number of men requesting
vasectomy would probably increase as the promotion and
acceptance of the method grew, the costs for provider train-
ing would likely decline.

RECOMMENDATIONS

Like other experiences in less developed countries, this pro-
ject demonstrated that vasectomy can be successfully in-
troduced into the contraceptive method mix promoted by
public-sector family planning programs. Our experience sug-
gests the desirability of screening out health units that lack
the motivation or ability to implement the required activi-
ties, the importance of including the trainee’s self-confidence
in performing the procedure as a criterion for certification,
the feasibility of conducting on-site training and the effec-
tiveness of encouraging hospital employees to identify va-
sectomy candidates. Presenting—in the immediate post-
partum period—vasectomy as an option to women who
desire a permanent contraceptive method is also important.

Some recommendations for improving the effectiveness
of a vasectomy introduction model include performing the
procedures on Fridays after 11:00 a.m. or on Saturday morn-
ing, to allow men to rest over the weekend and so avoid the
need to miss more than half a day of work; reinforcing coun-
seling and establishing reminder mechanisms to improve
the proportion of clients who return for a semen analysis
three months after their vasectomy; and advising trainees
to practice identifying the vas deferens (the most difficult
step in the procedure) on their own bodies or on anatom-
ical models. Other successful vasectomy providers in Latin
America, such as the Mexican Social Security Institute, have
a longer provider certification process, requiring that trainees
perform 20 unsupervised operations after completing their
practical training and that instructors visit them to ensure
that they are following the surgical protocol. Such follow-
up visits can strengthen the surgeon’s abilities and the health
team’s motivation to promote the method, even if fewer un-
supervised procedures are required for certification.

Introducing Sustainable Vasectomy Services in Guatemala

*For example, APROVIME paid instructors US$150 and project coordina-
tors $72.85 per day, while the Ministry paid instructors and coordinators
$54 and $22.50 per day, respectively. APROVIME and Ministry per diem ex-
penses were $40 and $20, respectively.
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We also recommend reducing the costs of training health
teams in nearby health centers by inviting one member to
attend the training at the hospitals and encouraging them
to replicate the materials and training at their own units.
Furthermore, in this project we invited vasectomy accep-
tors to a promotion training meeting, but very few showed
interest or attended. It might be more effective to simply
give them printed materials and invite them to inform
friends who might be interested in the method.
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